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SECTION 01900

MISCELLANEOUS PROVISIONS

PART 1   GENERAL

1.1   REFERENCES

The publications listed  below form a part of this specification to the
extent referenced.  The publications are referred to in the text by basic
designation only. 

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910.1001 Asbestos, Tremolite, Anthophyllite, and 
Actinolite

29 CFR 1926.1101 Asbestos, Tremolite, Anthophyllite, 
Actinolite

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

 
1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Pre-Construction Submittals

      Organization Plan; G.

  Provide a diagram depicting the proposed management 
organization.  The chart shall clearly identify lines of authority 
and areas of responsibility.  Include a narrative description of 
how the management team will operate, and the specific duties and 
responsibilities of the key individuals.

  The narrative shall describe the Offeror's proposed on-site 
organization and structure, and shall describe how the Offeror 
intends to monitor and control timeliness, quality, and safety of 
the work at the job site, including the work of any subcontractors 
on all phases of the contract.

SECTION 01900  Page 3
(Am-0005)



FY03  MCA PHASE 2C1,  WHOLE BARRACKS RENEWAL, SCHOFIELD, OAHU, HI PN48783A

  Identify the individuals proposed to fill the key management 
positions:  Project Superintendent, Contractor Quality Control 
System Manager, Safety and Health Manager.  Provide resumes for 
each individual.  Resumes must support the individual's 
qualifications to perform in the selected position.

  Provide copies of letters of direction to each key personnel 
from an appropriate officer of the company.

Accident Prevention Plan; G.

Activity Hazard Analyses; G.

   SD-03 Product Data

      Equipment Data.

  A list of all equipment furnished under this contract. This list 
shall include, but not be limited to, each piece of equipment with 
a serial number, and shall include all information shown on the 
manufacturer's nameplate, so as to positively identify the piece 
of equipment. This list shall also include the cost of each piece 
of equipment (less installation costs) F.O.B. construction site. 
This list shall be furnished as soon as possible after equipment 
is purchased. The list shall consist of one (1) reproducible and 
three (3) copies, and shall be furnished to the Contracting 
Officer not later than thirty (30) calendar days prior to 
completion of any segment of the contract work that has an 
incremental completion date.

      Recovered Material Report

  The Contractor shall provide a report listing all products 
meeting EPA guidelines for products containing recovered materials 
and quantity used for this project.

   SD-06 Test Reports

      Inspection of Existing Conditions.

   A written report with color photographs noting the condition of 
the existing facilities at the time of the inspection. One copy of 
the report including photographs shall be submitted to the 
Contracting Officer, prior to construction.

   SD-06 Test Records

      Dust Control; G.

         Method(s) of dust control.

         Excavation/Trenching Clearance.

   Prior to start of any excavation or trenching work, the 
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Contractor shall obtain clearance, in writing, from the 
appropriate communications agency and base or area engineer. 
Copies of all correspondence shall be provided the Contracting 
Officer. Normal coordination time for obtaining the necessary 
permits is approximately fifteen (15) calendar days. The 
Contractor shall advise the Contracting Officer promptly when it 
appears that the normal coordination time will be exceeded.

      Condition of Contractor's Operation or Storage Area.

   The Contractor shall submit to the Contracting Officer 
photographs and/or videos depicting the condition of the 
Contractor's Operation or Storage Area.

   SD-07 Certificate

      Products Containing Recovered Materials.

  The Contractor shall submit manufacturer's certification 
attesting that product meets or exceeds EPA's recovered material 
guidelines.

1.3   PROJECT MANAGEMENT ORGANIZATION

1.3.1   General

The Contractor is responsible for ensuring that the contract is adequately 
staffed to manage all of the work in full accordance and compliance with 
the contract requirements.

1.3.2   Organization Plan

The contractor shall submit an organization plan describing the 
organization it intends to structure for managing this contract.  The plan 
shall include lines of authority, position responsibilities, and 
qualifications of the proposed staff.  The project staff shall minimally 
consist of the following key personnel:  Project Superintendent, Contractor 
Quality Control System Manager, Safety and Health Officer.  Each of the 
individuals selected to fill these positions is subject to acceptance by 
the Contracting Officer.

1.3.3   Organizational Changes

The Contractor shall maintain the project management staff at full strength 
at all times.  When it is necessary to make changes to the staff, the 
Contractor shall revise the Organization Plan to reflect the changes and 
submit the changes to the Contracting Officer for acceptance at least 
fourteen (14) calendar days prior to implementation of the changes.

Substitutions for any accepted key personnel must be submitted for review 
and acceptance by the Contracting Officer prior to the start of work by 
that individual.  The Contractor is informed that the Government will be 
allowed at least 30 days to respond.  Any delays resulting from this 
process shall be the responsibility of the contractor and shall not be a 
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basis for any equitable contract adjustment.

1.3.4   Project Superintendent

The Project Superintendent shall be responsible for the contractor's 
overall management and coordination of this contract and shall be the 
central point of contact with the Government for performance of all work 
under this contract including warranty.  The Project Superintendent shall 
oversee construction accomplishment, administer all instructions, and 
answer all questions from the Contracting Officer pertaining to the work 
during the life of the contract, including the warranty period.  The 
Project Superintendent shall be responsible for the complete coordination 
of all work in this contract.  The Project Superintendent will be 
responsible for ensuring that adequate internal controls and review 
procedures are followed in order to eliminate conflicts, errors and 
omissions, and for ensuring that all technical requirements are met.  The 
Project Superintendent shall be on-site at all times during construction 
activities and shall be assigned no other duties.  Another individual may 
be designated to temporarily act for the Project Superintendent, however, 
forty-eight (48) hours advance notice in writing of such change shall be 
requested to the Contracting Officer, and no change shall be made without 
prior acceptance by the Contracting Officer.

The Project Superintendent shall have at least fifteen (15) years 
experience in managing and supervising construction projects of similar 
size and scope, preferably Department of Defense projects.

1.3.5   Contractor Quality Control

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work, including 
design, covered by all sections of the TECHNICAL REQUIREMENTS in accordance 
with Section 01455 CONTRACTOR QUALITY CONTROL. Records shall be maintained 
for all operations including sampling and testing.

1.3.6   Safety

1.3.6.1   General

Site activities performed in conjunction with this contract may pose safety 
hazards that require specialized expertise to effectively address and 
eliminate.  The Contractor shall be responsible for preparing and 
implementing an effective safety and health program throughout the entire 
duration of the contract.

1.3.6.2   Accident Prevention Plan (APP)

The contractor shall prepare an Accident Prevention Plan in accordance with 
the provisions of FAR 52.236-13 (Section 00700) and Section 00800, 
paragraph S-36.18.  The Accident Prevention Plan shall address the 
contractor's overall safety program for the entire contract.  The APP shall 
consist of the forms and documents listed in Section 00800, S36.18, 
ACCIDENT PREVENTION PLAN, covering the overall safety considerations for 
the contract as a whole.
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1.3.6.3   Site-Specific Safety and Health Plan (SSHP)

The contractor shall prepare a site-specific safety and health plan 
addressing the safety aspects specific to the work ordered.  Work on a 
feature of work shall not commence prior to receiving the Contracting 
Officer's written acceptance of both the contract Accident Prevention Plan 
and the site-specific safety and health plan.

The SSHP shall be prepared in accordance with the requirements specified in 
this section and shall comply with all federal, state, and local health and 
safety requirements, e.g., the Occupational Safety and Health 
Administration (OSHA) requirements (29 CFR 1910.1001 and 29 CFR 1926.1101) 
and the U.S. Army Corps of Engineers Safety and Health Requirements Manual (
EM 385-1-1). The SSHP shall address those elements that are specific to the 
feature of work that have potential for negative effects on the safety and 
health of workers, the public, and other personnel on site. 

An Activity Hazard Analysis (AHA), POD Form 184-R, rev 16 Oct 98, shall be 
submitted for all phases of construction specific to the feature of work 
and worksite.  Work on a construction phase cannot begin until the AHA is 
submitted and accepted.

The SSHP shall identify the individual responsible for jobsite safety.  
This individual shall be present at the jobsite at all times during 
construction.  Copies of the accepted SSHP and Accident Prevention Plan 
shall be available at the jobsite at all times.  All workers shall know the 
location of these plans.  All workers shall receive a safety briefing 
covering applicable sections of these plans prior to the start of 
construction.

Daily safety and health inspections shall be conducted to determine if site 
operations are conducted in accordance with the accepted SSHP and contract 
requirements.  Results and observations made during these inspections shall 
be noted in the contractor's daily report.

1.3.6.4   Safety and Health Manager

The Safety and Health Manager shall have direct responsibility for the 
overall management of the contractor's Safety Program for the entire 
contract, as required by the US Army Corps of Engineers Safety and Health 
Requirements Manual, EM 385-1-1, and other applicable safety standards.  
This individual shall have a minimum of five (5) years experience in safety 
on Department of Defense construction projects similar in size and scope to 
this contract.  All members of the safety staff are subject to review and 
acceptance by the Contracting Officer.  The Safety and Health Manager shall 
have no other duties.

1.4   AS-BUILT DRAWINGS

As-built drawings shall be in accordance with Section 01780 CLOSEOUT 
SUBMITTALS.

1.5   DUST CONTROL
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Dust control shall be in accordance with Section 02220a DEMOLITION.

1.6   PROTECTION

The Contractor shall take all necessary precautions to insure that no 
damages to private or public property will result from his operations.  Any 
such damages shall be repaired or property replaced by the Contractor in 
accordance with the CONTRACT CLAUSES entitled "PERMITS AND 
RESPONSIBILITIES" and "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS", without delay, and at no cost to 
the Government. 

1.6.1   Warning Signs and Barricades

The Contractor shall be responsible for posting warning signs or erecting 
temporary barricades to provide for safe conduct of work and protection of 
property. 

1.6.2   Protection of Grassed and Landscaped Areas

The Contractor's vehicles shall be restricted to paved roadways and 
driveways.  Vehicles shall not be driven or parked on grassed and/or 
landscaped areas except when absolutely necessary for the performance of 
the work and approved in advance by the Contracting Officer.  Grassed or 
landscaped areas damaged by the Contractor shall be restored to their 
original condition without delay and at no cost to the Government. 

1.6.3   Protection of Trees and Plants

Where necessary, tree branches and plants interfering with the work may be 
temporarily tied back by the Contractor to permit accomplishment of the 
work in a convenient manner, so long as they will not be permanently 
damaged thereby. If this is not feasible, the Contracting Officer may prune 
them, subject to written approval.

1.6.4   Protection of Building 

The interior of the building and all materials and equipment shall be 
protected from the weather at all times. 

1.7   RESTORATION WORK

Existing conditions or areas damaged or disturbed by the Contractor's 
operations shall be restored to their original condition, or near original 
condition as possible, within 14 days of damage or disturbance, to the 
satisfaction of the Contracting Officer. 

1.8   REMOVAL AND DISPOSAL

The Contractor shall salvage or recycle waste to the maximum extent 
practical as it relates to the capabilities of local industries. A record 
of the quantity of salvaged or recycled materials shall be maintained by 
the Contractor during the length of the project and submitted to the 
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Contracting Officer at acceptance of the project. Quantities shall be 
recorded in the unit of measure of the industry. Reuse of materials on the 
site shall be considered a form of recycling. An example of such reuse 
would be the use of acceptable excavated materials as fill.

1.8.1   Title to Materials

Title to all materials and equipment to be removed, except as indicated or 
specified otherwise, is vested in the Contractor upon receipt of notice to 
proceed. The Government will not be responsible for the condition, loss or 
damage to such property after the Contractor's receipt of notice to 
proceed. Items indicated to be removed shall be removed and disposed of by 
the Contractor outside the limits of Government-controlled property at the 
Contractor's responsibility and expense before the completion and final 
acceptance of the work and such materials shall not be sold on the site.

1.8.2   Rubbish and Debris

Rubbish and debris shall be removed from Government-controlled property 
daily unless otherwise directed, so as not to allow accumulation inside or 
outside the building. Materials that cannot be removed daily shall be 
stored in areas designated by the Contracting Officer

1.9   INTERFERENCE WITH GOVERNMENT OPERATIONS

The Contractor shall establish work procedures and methods to prevent 
interference with existing operations within or adjacent to the 
construction area. Free passage into adjoining or adjacent buildings not in 
the contract will not be permitted except as approved by the Contracting 
Officer. Procedures and methods shall also provide for safe conduct of work 
and protection of property that is to remain undisturbed.

1.9.1   Coordination

The Contractor shall coordinate all work with the Contracting Officer to 
minimize interruption and inconvenience to the occupants or to the 
Government. Scheduling and programming of work will be established during 
the pre-construction conference.

1.9.2   Materials and Equipment

All materials and equipment required to complete the project shall be on 
hand before work is started. 

1.9.3   Utilities and Facilities

All utilities and facilities within the area shall remain operable and 
shall not be affected by the Contractor's work, unless otherwise approved 
in writing in advance by the Contracting Officer.

1.9.4   Staking and Flagging Existing Utilities

The Contractor, prior to start of any excavation or trenching work, shall 
verify the location of all utility lines shown on the drawings which are 
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within the areas of work, and shall mark, stake, or flag each utility line 
along trench alignments and under areas of excavation under this project, 
as approved. Existing utility lines shall be located by walking trench 
alignments with approved equipment for locating underground pipes and 
cables. Utility lines so located shall be noted on the drawings.

1.10   CONTRACTOR'S OPERATIONS OR STORAGE AREA

At the request of the Contractor, an open operations or storage area will 
be made available within the installation, the exact location of which will 
be determined by the Government. The Contractor shall be responsible for 
the security necessary for protection of his equipment and materials, and 
shall maintain the area free of debris. No rusty or unsightly materials 
shall be used for providing the secure measure and such measure shall be 
erected in a workmanlike manner. Before any construction commences on 
establishing the operation/storage area, Contractor shall take photographs 
and/or videos of the site in order to establish the original conditions of 
the site. A duplicate set shall be made and submitted to the Government for 
its files. Upon completion and prior to the final acceptance of the 
contract work, the Contractor shall restore the area to its original 
condition.

1.11   GOVERNMENT PROJECT OFFICE

The Contractor shall provide, for use by Government supervisory and 
inspection personnel, a job-site office space with a floor area not less 
than 1000 square feet, with minimum once-per-week janitorial service. This 
office space may be within the Contractor's project office building if 
adjacent to the job site and if separated by a solid partition; otherwise a 
separate facility, adjacent to the job site, shall be provided. The office 
shall be provided with windows and screens, air conditioning to maintain 
not more than 22 degrees C, electricity, wall outlets, ceiling lights, (4) 
telephones and (3) cellular phones, (4) office desks with drawers, (10) 
layout tables, (10) ergonomic chairs, (10) legal-size five-drawer locking 
file cabinets, (3) 3-shelf bookcase, (3) plan racks, (1) fire extinguisher, 
and (4) computers.

Provide potable drinking water and temporary toilet facilities for use by 
Government personnel only. Contractor's copier and fax machine shall be 
available for use by Government personnel. Contractor shall provide (4) 
vehicle parking spaces for Government personnel at the project office. The 
cost of utilities including two telephone lines with different telephone 
numbers (one number for the telephone instrument and one for the modem), 
air conditioning, and operation and maintenance costs of the Government 
project office shall be borne by the Contractor. The government will be 
responsible for its long distance calls. Upon completion of the project, 
the project office and furnishings shall be removed and disposed of by the 
Contractor.

1.11.1   Computer Requirements

The Contractor shall provide computers for use by Government personnel 
assigned to this contract.  These computers shall be Dell Optiplex GX260 or 
approved equal (proposed "equal" systems require approval by the Government 
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prior to contract award), minimally configured as follows:

Feature                       Requirement                                    

OptiPlex GX260 Small Minitower   Pentium ® 4 Processor, 2.40GHz, 533FSB, 512K
Memory:                          Cache, Intel Gigabit NIC, 1.0GB DDR Non-ECC
                                   SDRAM (2DIMMs)                            
Keyboards:                       Dell PS/2 Keyboard in Gray, No Hot Keys     
Monitors:                        Dell 17 inch M782 flat CRT color monitor
                                  (16.0 viewable)                            
Video Boards:                    32MB, ATI, Radeon ™ 7500                    
Boot Hard Drives:                40GB EIDE 7200RPM                           
Card Reader:                     5.25 inch PCMCIA Reader with Required PCI
                                  Controller Card                            
Floppy Drives:                   Internal 1.44MB 3.5 Inch Floppy Drive       
Operating System(s):             Windows ® 2000 Professional, SP3 with
                                  CD using NTFS                              
Mouse.                           Microsoft PS/2 2-Button IntelliMouse with
                                  Scroll                                     
Network Adapters (NICs):         Integrated Intel Gigabit (10/100/1000) with 
                                  Alert Standards Format                     
Modems:                          Dell V.92 PCI Data/Fax Controllerless Modem
                                  for Windows                                
1st Removable Media              48X CD-RW/DVD Combo, with Roxio Easy       
and DVD+RW Options:               CD Creator TM and DVD Decode               
Audio Solutions                  Integrated Sound Blaster Compatible         
Speakers:                        Harman Kardon 206 Speakers                  
Documentation:                   Resources CD contains Diagnostics and Driver
                                  for Dell OptiPlex Systems                  
Additional Hard Drive or ZIP     Zip 250 Disk Drive
Drive:                                                                       
Energy Star Label:               Energy Star Label                           
Hardware Support Services:       3Yr Same Day 4Hr Response Parts + Onsite 
                                  Labor (M-F 8am-6pm)                        
Optional Support Services        Gold Technical Support, OptiPlex, 3 Years   
Installation Support:            No Installation                             
Mouse Pad:                       Mouse Pad                                   
Power Protection:                Surgemaster Gold 9 outlet                   
Additional Software:             Microsoft Office 2000Adobe Acrobat 5.0      

The Contractor shall have delivered all required computer hardware and 
software directly to the Government Project Office in factory-sealed, 
unopened boxes.  Any boxes delivered with damaged or tampered seals will be 
rejected by the Government and shall be replaced by the Contractor at no 
additional cost to the Government.  The Government will perform set up of 
the computers in the Government Project Office.

The Contractor shall provide all software licenses and software updates for 
the duration of the contract.  Hardware shall be provided with a 3-year 
manufacturer's onsite maintenance contract.  Should the construction 
contract last longer than 3 years, at the end of the maintenance contract, 
the Contractor shall provide new computers, similar to the above, except 
configured to the standard at that time.  The Government will provide 
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specifications for replacement workstations and hardware.

At the end of the construction contract, the Government will turn over all 
contractor-provided hardware and software to the Contractor.  Hard drives 
will be wiped clean of all software, including the operating system.

1.11.1.1   Other Devices (minimum requirements)

Printer: Hewlett-Packard Laserjet 5100TN or 5100DTN or approved equal (must 
be HP PCL compatible), Digital Camera: Kodak LS443 with additional 256 MB 
memory card, or approved equal.

1.11.1.2   Connectivity Requirements

The Government Project Office shall be provided with one high speed 
internet connection (RoadRunner ™ or DSL) with a minimum download speed of 
2 Mbps and a minimum upload speed of 384 kbps, and a static IP address.

1.11.1.3   Networking Requirements

The Government Project Office shall be configured with a local area network 
that includes a hub with a minimum of five (5) ports.  Wiring shall be CAT5 
twisted pair cabling terminated with RJ-45 connectors, which will run from 
the cable-modem/hub to each of the workstations and/or other devices.

1.12   WORKING DIRECTIVES

1.12.1   Working Hours

All work shall be performed between the hours of 0730 to 1600 HST, Monday 
through Friday.  No work shall be accomplished on Saturdays, Sundays, and 
all federal holidays, without written permission from the Contracting 
Officer.  Such written permission shall be available at the jobsite at all 
times during construction.

1.13   COMMERCIAL TELEPHONE SERVICE LINES

Availability of existing commercial telephone service lines are extremely 
limited and/or non-existent. Contractor shall coordinate with Verizon 
Hawaii to verify the extent of commercial telephone service lines available 
and what actions may be necessary to obtain said service in the magnitude 
required to satisfy its operational requirements. Notwithstanding the 
actual level of commercial telephone service lines available, the 
Contractor shall be responsible for all costs and necessary actions.

1.14   INSPECTION

1.14.1   Final Inspection and Acceptance

The Contractor shall give the Contracting Officer, a minimum of fourteen 
(14) calendar days advance notice prior to final inspection for acceptance 
by the Contracting Officer. The Contractor upon notification by the 
Contracting Officer shall promptly and satisfactorily correct all 
deficiencies found on final inspection.
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1.15   USE OF PRODUCTS CONTAINING RECOVERED MATERIALS

Recovered materials are materials manufactured from waste material and 
byproducts that have been recycled or diverted from solid waste. The 
Contractor shall give preference to products containing recovered material 
when price, performance, and availability meet project requirements. A 
listing of products, including the recommended recovered material content, 
is provided by the Environmental Protection Agency at 
http://www.epa.gov/cpg/products.htm. Only those products having recovered 
material content equal to or greater than EPA guidelines shall be used to 
meet this requirement.

1.16   GOVERNMENT FURNISHED/CONTRACTOR INSTALLED ITEMS (GF/CI)

SIPRNET IPS SAFES - The Government shall furnish and deliver GSA approved 
SIPRNET Information Processing System (IPS) containers (Hamilton Safe Model 
# IPS 30-39-24).  The Government shall arrange for delivery to DOIM/S4 
warehouse at east range, Schofield Barracks, Building 6042. Point of 
contact is Don Fritzler, Phone # 656-0455.

WBR PH 2C1 Contractor shall be responsible to pick-up IPS SAFES from 
warehouse and transport to and install at new PH 2C1 facilities.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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